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Originator Phone
R. J. Corey 376-0108
Class of Change

[ ] I - Signatories [X] II - Executive Manager [111I - Project Manager
Change Title
Addition Of EPA Lead Regulatory Agency Interim Milestones For The M-085 Series

Description/Justification of Change

The change package includes:
* Addition of one new interim milestone for the 200-CR-1 remedial investigation/feasibility study

(RI/FS) work plans
* Addition of one new interim milestone for submittal of the 224-T removal action work plan

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2
Impact of Change
Addition of interim milestones for the 200-CR-1 (REDOX) Operable Unit and 224-T.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order Appendix D and J, as amended, and Hanford
Site internal planning management, and budget documents (e.g., DOE and DOE contractor baseline
change control documents, project management plans).

Approv al

R.J. co y Ap ved_ Disapproved
DOE AlDate

01 7e Page 1 of 2
D.A. Faulk - LL ! Approved_ Disapproved
EP A Date A

N/A -_________Approved Disapproved
Ecology DateIn CE

JUN 021

/2 .3



Change Form M-85-16-02
Page 2 of 2

Modifications to HFFACO Appendix D, "Milestones and Target Dates Including Designation of
Lead Regulatory Agency," are denoted by using stikeeut to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Date
N-085-9Q Submit Remedial Investigation/Feasibility Study Work Plan for 200-CR- Q9/30/2Q21

e ulator to EPA.
AgencyEPA
M-085-1QQ Submit to EPA a Removal Action Work Plan to implement the approved 09/30/2020
Lead Reaur Action Memorandum for 224-T (DOE/RL-2004-68).
Agencv 

_PA


